



Turkana Integrated Water Resilience Programme

Published

Total budget KSh 480.0M	Results progress 94%	Funds absorption 78%	Counties 1	Outputs / indicators 2 / 4
---------------------------------------	--------------------------------	--------------------------------	----------------------	--------------------------------------

Overview

Project manager: **J. Ekiru**

Funding agreement: —

Serial no.: **NDMA/DRM/2021/018**

Start date: **01 Aug 2021**

Tender no.: —

End date: **31 Jul 2024**

Boreholes, water pans and last-mile reticulation for drought-affected communities across Turkana.

Results framework — targets & achievements

Output 1: **Water supply infrastructure constructed and operational** (100% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress	Status
Boreholes drilled and equipped	boreholes	0	24	24	100%	On track
Water pans and earth dams rehabilitated	pans	0	16	16	100%	On track

Indicator	Fiscal year	Quarter	Target	Achieved	%
Boreholes drilled and equipped	2021/22	Q1	3	3	100%
Water pans and earth dams rehabilitated	2021/22	Q1	2	2	100%
Boreholes drilled and equipped	2021/22	Q2	3	3	100%
Water pans and earth dams rehabilitated	2021/22	Q2	2	2	100%
Boreholes drilled and equipped	2021/22	Q3	3	3	100%
Water pans and earth dams rehabilitated	2021/22	Q3	2	2	100%
Boreholes drilled and equipped	2021/22	Q4	3	3	100%
Water pans and earth dams rehabilitated	2021/22	Q4	2	2	100%
Boreholes drilled and equipped	2022/23	Q1	3	3	100%
Water pans and earth dams rehabilitated	2022/23	Q1	2	2	100%
Boreholes drilled and equipped	2022/23	Q2	3	3	100%
Water pans and earth dams rehabilitated	2022/23	Q2	2	2	100%
Boreholes drilled and equipped	2022/23	Q3	3	3	100%



Indicator	Fiscal year	Quarter	Target	Achieved	%
Water pans and earth dams rehabilitated	2022/23	Q3	2	2	100%
Boreholes drilled and equipped	2022/23	Q4	3	3	100%
Water pans and earth dams rehabilitated	2022/23	Q4	2	2	100%

Output 2: **Communities with sustained access to safe water** (88% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress	Status
People with new access to safe water	people	0	120,000	103,200	86%	On track
Water management committees trained	committees	0	80	72	90%	On track

Indicator	Fiscal year	Quarter	Target	Achieved	%
People with new access to safe water	2021/22	Q1	15,000	12,900	86%
Water management committees trained	2021/22	Q1	10	9	90%
People with new access to safe water	2021/22	Q2	15,000	12,900	86%
Water management committees trained	2021/22	Q2	10	9	90%
People with new access to safe water	2021/22	Q3	15,000	12,900	86%
Water management committees trained	2021/22	Q3	10	9	90%
People with new access to safe water	2021/22	Q4	15,000	12,900	86%
Water management committees trained	2021/22	Q4	10	9	90%
People with new access to safe water	2022/23	Q1	15,000	12,900	86%
Water management committees trained	2022/23	Q1	10	9	90%
People with new access to safe water	2022/23	Q2	15,000	12,900	86%
Water management committees trained	2022/23	Q2	10	9	90%
People with new access to safe water	2022/23	Q3	15,000	12,900	86%
Water management committees trained	2022/23	Q3	10	9	90%
People with new access to safe water	2022/23	Q4	15,000	12,900	86%
Water management committees trained	2022/23	Q4	10	9	90%

Geographic coverage

County	Sub-county	Ward
Turkana	—	—



Sectors: Water & Sanitation

Financing

Funding source	Committed (KSh)	Remarks
World Bank	300,000,000	IDA credit
National Treasury (GoK)	180,000,000	GoK counterpart

Total committed: **KSh 480,000,000** Project budget: **KSh 480,000,000**

Allocation — county	Fiscal year	Amount (KSh)
Turkana	2021/22	240,000,000
Turkana	2022/23	240,000,000

Partners & beneficiaries

Implementers: Ministry of Water & Sanitation • NDMA

Beneficiary group	Targeted	Reached	%
Pastoralist households	120,000	96,000	80%

Field sites (GPS)

Site	Latitude	Longitude
Lodwar	3.1191	35.5966