



## Isiolo–Samburu Rangeland Restoration

Published • FLAGGED STALLED

|                                       |                               |                                |                      |                                      |
|---------------------------------------|-------------------------------|--------------------------------|----------------------|--------------------------------------|
| Total budget<br><b>KSh<br/>120.0M</b> | Results progress<br><b>0%</b> | Funds absorption<br><b>33%</b> | Counties<br><b>2</b> | Outputs / indicators<br><b>0 / 0</b> |
|---------------------------------------|-------------------------------|--------------------------------|----------------------|--------------------------------------|

### Overview

Project manager: **P. Lentoijoni**

Serial no.: **NDMA-DEMO-06**

Tender no.: —

Funding agreement: —

Start date: **15 Jun 2023**

End date: **14 Jun 2025**

Reseeding of degraded rangelands and community grazing plans (currently stalled pending funds).

### Results framework — targets & achievements

No outputs have been defined for this investment yet.

### Geographic coverage

| County  | Sub-county | Ward |
|---------|------------|------|
| Isiolo  | —          | —    |
| Samburu | —          | —    |

Sectors: Environment & NRM

### Financing

| Funding source | Committed (KSh) | Remarks |
|----------------|-----------------|---------|
| Danida         | 110,000,000     | —       |

Total committed: **KSh 110,000,000**    Project budget: **KSh 120,000,000**

### Partners & beneficiaries

Implementers: Oxfam • NDMA

| Beneficiary group | Targeted | Reached | %   |
|-------------------|----------|---------|-----|
| Agro-pastoralists | 22,000   | 9,000   | 41% |

### Field sites (GPS)



| Site   | Latitude | Longitude |
|--------|----------|-----------|
| Isiolo | 0.3536   | 37.5822   |