



Water Infrastructure Rehabilitation and Pipeline Extension project

Published

Total budget KSh 29.0M	Results progress 0%	Funds absorption 0%	Counties 1	Outputs / indicators 1 / 1
----------------------------------	-------------------------------	-------------------------------	----------------------	--------------------------------------

Overview

Project manager: —

Serial no.: **NO-SERIAL-42**

Tender no.: —

Funding agreement: —

Start date: **29 May 2025**

End date: —

Geographic Coverage Sectors Specific Objectives Outputs Beneficiaries
Garissa Water Improved water access Rehabilitated water system Households: 800

Results framework — targets & achievements

Output 1: **Rehabilitated water system** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress	Status
Households: 800	—	—	0	0	0%	Not started

Geographic coverage

County	Sub-county	Ward
Garissa	—	—

Sectors: Water

Financing

Funding source	Committed (KSh)	Remarks
----------------	-----------------	---------

No data available for the selected criteria.

Total committed: **KSh 0** Project budget: **KSh 28,986,412**

Partners & beneficiaries

Beneficiary group	Targeted	Reached	%
Households	800	0	0%

Keywords: Garissa, Maalimin ward, lagdera, Water, Rehabilitated water system, May 2025 - Mar 2026