



West Pokot Agro-forestry & Soil Cover

Approved

Total budget KSh 95.0M	Results progress 39%	Funds absorption 36%	Counties 1	Outputs / indicators 2 / 4
----------------------------------	--------------------------------	--------------------------------	----------------------	--------------------------------------

Overview

Project manager: **R. Cheptoo**

Funding agreement: —

Serial no.: **NDMA/DRM/2023/044**

Start date: **01 Feb 2023**

Tender no.: —

End date: **31 Dec 2025**

Agro-forestry, terracing and drought-tolerant crops on degraded slopes.

Results framework — targets & achievements

Output 1: **Household food security improved** (37% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress	Status
Households receiving food assistance	households	0	36,000	14,760	41%	Behind
Cereal banks / grain stores established	stores	0	48	16	33%	Behind

Indicator	Fiscal year	Quarter	Target	Achieved	%
Cereal banks / grain stores established	2022/23	Q1	6	2	33%
Households receiving food assistance	2022/23	Q1	4,500	1,845	41%
Cereal banks / grain stores established	2022/23	Q2	6	2	33%
Households receiving food assistance	2022/23	Q2	4,500	1,845	41%
Cereal banks / grain stores established	2022/23	Q3	6	2	33%
Households receiving food assistance	2022/23	Q3	4,500	1,845	41%
Cereal banks / grain stores established	2022/23	Q4	6	2	33%
Households receiving food assistance	2022/23	Q4	4,500	1,845	41%
Cereal banks / grain stores established	2023/24	Q1	6	2	33%
Households receiving food assistance	2023/24	Q1	4,500	1,845	41%
Cereal banks / grain stores established	2023/24	Q2	6	2	33%
Households receiving food assistance	2023/24	Q2	4,500	1,845	41%
Cereal banks / grain stores established	2023/24	Q3	6	2	33%
Households receiving food assistance	2023/24	Q3	4,500	1,845	41%



Indicator	Fiscal year	Quarter	Target	Achieved	%
Cereal banks / grain stores established	2023/24	Q4	6	2	33%
Households receiving food assistance	2023/24	Q4	4,500	1,845	41%

Output 2: **Climate-smart agriculture expanded** (41% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress	Status
Farmers adopting drought-tolerant crops	farmers	0	40,000	16,400	41%	Behind
Land under small-scale irrigation	acres	0	3,000	1,232	41%	Behind

Indicator	Fiscal year	Quarter	Target	Achieved	%
Farmers adopting drought-tolerant crops	2022/23	Q1	5,000	2,050	41%
Land under small-scale irrigation	2022/23	Q1	375	154	41%
Farmers adopting drought-tolerant crops	2022/23	Q2	5,000	2,050	41%
Land under small-scale irrigation	2022/23	Q2	375	154	41%
Farmers adopting drought-tolerant crops	2022/23	Q3	5,000	2,050	41%
Land under small-scale irrigation	2022/23	Q3	375	154	41%
Farmers adopting drought-tolerant crops	2022/23	Q4	5,000	2,050	41%
Land under small-scale irrigation	2022/23	Q4	375	154	41%
Farmers adopting drought-tolerant crops	2023/24	Q1	5,000	2,050	41%
Land under small-scale irrigation	2023/24	Q1	375	154	41%
Farmers adopting drought-tolerant crops	2023/24	Q2	5,000	2,050	41%
Land under small-scale irrigation	2023/24	Q2	375	154	41%
Farmers adopting drought-tolerant crops	2023/24	Q3	5,000	2,050	41%
Land under small-scale irrigation	2023/24	Q3	375	154	41%
Farmers adopting drought-tolerant crops	2023/24	Q4	5,000	2,050	41%
Land under small-scale irrigation	2023/24	Q4	375	154	41%

Geographic coverage

County	Sub-county	Ward
West Pokot	—	—

Sectors: Agriculture & Food Security • Environment & NRM

Financing



Funding source	Committed (KSh)	Remarks
Danida	90,000,000	—

Total committed: **KSh 90,000,000** Project budget: **KSh 95,000,000**

Partners & beneficiaries

Implementers: Oxfam

Beneficiary group	Targeted	Reached	%
Smallholder farmers	14,000	6,000	43%

Field sites (GPS)

Site	Latitude	Longitude
Kapenguria	1.6207	35.3905