



Narok Rural Water Supply Expansion

Published

Total budget KSh 55.0M	Results progress 0%	Funds absorption 90%	Counties 1	Outputs / indicators 0 / 0
----------------------------------	-------------------------------	--------------------------------	----------------------	--------------------------------------

Overview

Project manager: **S. Nkoitoi**
Serial no.: **NDMA-DEMO-15**
Tender no.: —

Funding agreement: —
Start date: **01 Dec 2019**
End date: **30 Nov 2022**

Piped water expansion and household connections for drought-prone wards.

Results framework — targets & achievements

No outputs have been defined for this investment yet.

Geographic coverage

County	Sub-county	Ward
Narok	—	—

Sectors: Water & Sanitation

Financing

Funding source	Committed (KSh)	Remarks
National Treasury (GoK)	55,000,000	—

Total committed: **KSh 55,000,000** Project budget: **KSh 55,000,000**

Allocation — county	Fiscal year	Amount (KSh)
Narok	2019/20	55,000,000

Partners & beneficiaries

Implementers: Ministry of Water & Sanitation

Beneficiary group	Targeted	Reached	%
Pastoralist households	17,000	16,000	94%

Field sites (GPS)



Site	Latitude	Longitude
Narok town	-1.0833	35.8667