



Rigdam Integrated Water Infrastructure Rehabilitation and Pipeline Extension project

Published

Total budget KSh 29.0M	Results progress 56%	Funds absorption 0%	Counties 1	Outputs / indicators 1 / 1
----------------------------------	--------------------------------	-------------------------------	----------------------	--------------------------------------

Overview

Project manager: —

Funding agreement: —

Serial no.: **NO-SERIAL-43**

Start date: **29 May 2025**

Tender no.: —

End date: —

Geographic Coverage Sectors Specific Objectives Outputs Beneficiaries

Garissa Water Improved water access Rehabilitated water system Households: 800

Indicator Target Achievement

INVESTMENT REPORT

Rigdam Integrated Water Infrastructure Rehabilitation and Pipeline Ext

Results framework — targets & achievements

Output 1: **Rehabilitated water system** (56% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress	Status
Households	—	—	45	25	56%	At risk

Indicator	Fiscal year	Quarter	Target	Achieved	%
Households	2026/27	Q1	45	25	56%

Geographic coverage

County	Sub-county	Ward
Garissa	—	—

Sectors: Water

Financing

Funding source	Committed (KSh)	Remarks
USAID	2,500,000	—

Total committed: **KSh 2,500,000** Project budget: **KSh 28,986,412**

Partners & beneficiaries



Beneficiary group	Targeted	Reached	%
Dispensary	12	2	17%
Households	800	0	0%

Keywords: Garissa, Maalimin ward, lagdera, Water, Rehabilitated water system, May 2025 - Mar 2026, Investment Report, Rigdam Integrated Water Infrastructure Rehabilitation and Pipeline Ext