



Isiolo–Samburu Rangeland Restoration

Published • FLAGGED STALLED

Total budget KSh 120.0M	Results progress 38%	Funds absorption 33%	Counties 2	Outputs / indicators 2 / 4
---------------------------------------	--------------------------------	--------------------------------	----------------------	--------------------------------------

Overview

Project manager: P. Lentoijoni	Funding agreement: —
Serial no.: NDMA/DRM/2023/029	Start date: 15 Jun 2023
Tender no.: —	End date: 14 Jun 2025

Reseeding of degraded rangelands, water access and community grazing plans across the Isiolo–Samburu corridor.

Results framework — targets & achievements

Output 1: **Community natural-resource management strengthened** (39% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress	Status
Community conservancies supported	conservancies	0	24	8	33%	Behind
Rangeland management plans developed	plans	0	36	16	44%	Behind

Indicator	Fiscal year	Quarter	Target	Achieved	%
Community conservancies supported	2022/23	Q1	3	1	33%
Rangeland management plans developed	2022/23	Q1	4	2	44%
Community conservancies supported	2022/23	Q2	3	1	33%
Rangeland management plans developed	2022/23	Q2	4	2	44%
Community conservancies supported	2022/23	Q3	3	1	33%
Rangeland management plans developed	2022/23	Q3	4	2	44%
Community conservancies supported	2022/23	Q4	3	1	33%
Rangeland management plans developed	2022/23	Q4	4	2	44%
Community conservancies supported	2023/24	Q1	3	1	33%
Rangeland management plans developed	2023/24	Q1	4	2	44%
Community conservancies supported	2023/24	Q2	3	1	33%
Rangeland management plans developed	2023/24	Q2	4	2	44%



Indicator	Fiscal year	Quarter	Target	Achieved	%
Community conservancies supported	2023/24	Q3	3	1	33%
Rangeland management plans developed	2023/24	Q3	4	2	44%
Community conservancies supported	2023/24	Q4	3	1	33%
Rangeland management plans developed	2023/24	Q4	4	2	44%

Output 2: Degraded landscapes restored (38% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress	Status
Land rehabilitated and reseeded	hectares	0	10,000	3,800	38%	Behind
Tree seedlings planted and surviving	seedlings	0	400,000	152,000	38%	Behind

Indicator	Fiscal year	Quarter	Target	Achieved	%
Land rehabilitated and reseeded	2022/23	Q1	1,250	475	38%
Tree seedlings planted and surviving	2022/23	Q1	50,000	19,000	38%
Land rehabilitated and reseeded	2022/23	Q2	1,250	475	38%
Tree seedlings planted and surviving	2022/23	Q2	50,000	19,000	38%
Land rehabilitated and reseeded	2022/23	Q3	1,250	475	38%
Tree seedlings planted and surviving	2022/23	Q3	50,000	19,000	38%
Land rehabilitated and reseeded	2022/23	Q4	1,250	475	38%
Tree seedlings planted and surviving	2022/23	Q4	50,000	19,000	38%
Land rehabilitated and reseeded	2023/24	Q1	1,250	475	38%
Tree seedlings planted and surviving	2023/24	Q1	50,000	19,000	38%
Land rehabilitated and reseeded	2023/24	Q2	1,250	475	38%
Tree seedlings planted and surviving	2023/24	Q2	50,000	19,000	38%
Land rehabilitated and reseeded	2023/24	Q3	1,250	475	38%
Tree seedlings planted and surviving	2023/24	Q3	50,000	19,000	38%
Land rehabilitated and reseeded	2023/24	Q4	1,250	475	38%
Tree seedlings planted and surviving	2023/24	Q4	50,000	19,000	38%

Geographic coverage

County	Sub-county	Ward
Isiolo	—	—



County	Sub-county	Ward
Samburu	—	—

Sectors: Environment & NRM

Financing

Funding source	Committed (KSh)	Remarks
Danida	110,000,000	—

Total committed: **KSh 110,000,000** Project budget: **KSh 120,000,000**

Partners & beneficiaries

Implementers: Oxfam • NDMA

Beneficiary group	Targeted	Reached	%
Agro-pastoralists	22,000	9,000	41%

Field sites (GPS)

Site	Latitude	Longitude
Isiolo	0.3536	37.5822