



# Turkana Integrated Water Resilience Programme

Published

|                                       |                               |                                |                      |                                      |
|---------------------------------------|-------------------------------|--------------------------------|----------------------|--------------------------------------|
| Total budget<br><b>KSh<br/>480.0M</b> | Results progress<br><b>0%</b> | Funds absorption<br><b>78%</b> | Counties<br><b>1</b> | Outputs / indicators<br><b>0 / 0</b> |
|---------------------------------------|-------------------------------|--------------------------------|----------------------|--------------------------------------|

## Overview

Project manager: **J. Ekiru**

Serial no.: **NDMA-DEMO-01**

Tender no.: —

Funding agreement: —

Start date: **01 Aug 2021**

End date: **31 Jul 2024**

Boreholes, water pans and last-mile reticulation for drought-affected communities across Turkana.

## Results framework — targets & achievements

No outputs have been defined for this investment yet.

## Geographic coverage

| County  | Sub-county | Ward |
|---------|------------|------|
| Turkana | —          | —    |

Sectors: Water & Sanitation

## Financing

| Funding source          | Committed (KSh) | Remarks         |
|-------------------------|-----------------|-----------------|
| World Bank              | 300,000,000     | IDA credit      |
| National Treasury (GoK) | 180,000,000     | GoK counterpart |

Total committed: **KSh 480,000,000**    Project budget: **KSh 480,000,000**

| Allocation — county | Fiscal year | Amount (KSh) |
|---------------------|-------------|--------------|
| Turkana             | 2021/22     | 240,000,000  |
| Turkana             | 2022/23     | 240,000,000  |

## Partners & beneficiaries

Implementers: Ministry of Water & Sanitation • NDMA



| Beneficiary group      | Targeted | Reached | %   |
|------------------------|----------|---------|-----|
| Pastoralist households | 120,000  | 96,000  | 80% |

**Field sites (GPS)**

| Site   | Latitude | Longitude |
|--------|----------|-----------|
| Lodwar | 3.1191   | 35.5966   |